
































ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	7 T
1			Project Charter Completed	70 days	Wed 3/1/17	Sun 6/4/17		Mark Warrick	
2			Kickoff Meeting	4 hrs	Sat 6/17/17	Sat 6/17/17		Developer,Mark W	
3			Content Management	11 days	Sun 6/18/17	Fri 6/30/17			
4			Page / Post Management	3 days	Sun 6/18/17	Tue 6/20/17			
5			Install and Configure WordPress	1 day				Developer	
6			Product Management	11 days	Sun 6/18/17	Fri 6/30/17			
7			Service descriptions and pricing	2 days	Sun 6/18/17	Tue 6/20/17			
8			Install and Configure WooCommerce	1 day	Sun 6/18/17	Sun 6/18/17		Developer	
9			Setup Services a Products	2 days	Mon 6/19/17	Tue 6/20/17		Developer	
10			User Experience	6 days	Sun 6/25/17	Fri 6/30/17		Developer	
11			Ability to navigate via a menu	1 day	Sun 6/25/17	Sun 6/25/17		Developer	
12			Configure Menu Items	1 day	Sun 6/25/17	Sun 6/25/17		Developer	
13			Ability to read content regarding services and related information.	1 day	Mon 6/26/17	Mon 6/26/17			
14			Provide content for services and related information.	5 days	Mon 6/26/17	Fri 6/30/17		Mark Warrick	
15			Add services and related information content.	3 days	Mon 6/26/17	Wed 6/28/17		Developer	
16			Ability to search for content and products with keywords.	0.13 days	Mon 7/3/17	Mon 7/3/17			
17			Install WordPress Search Box in Sidebar	1 hr	Wed 7/5/17	Wed 7/5/17		Developer	
18			Test WordPress Search	1 hr				Developer	
19			eCommerce	4 days	Tue 6/27/17	Fri 6/30/17			
20			Ability to purchase a service with a credit card.	1 day	Mon 6/26/17	Mon 6/26/17			
21			Setup Bank Account	1 day	Mon 6/26/17	Mon 6/26/17		Mark Warrick	
22			Configure WooCommerce Bank Account Settings	1 hr	Mon 6/26/17	Mon 6/26/17		Developer	

Project: xen-mtb-wbs1 Date: Thu 9/6/18	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	7 T
23		Automatic payment processing and bank deposits.	0.5 days	Tue 6/27/17	Tue 6/27/17			
24		Test Purchase & Check Bank Account	4 hrs				Developer	
25		Admin ability to refund transactions partially or in whole.	0.25 days	Mon 7/10/17	Mon 7/10/17			
26		Test Refund and Partial Refund	2 hrs	Mon 7/10/17	Mon 7/10/17		Developer	
27		Visitor Tracking	5 days	Mon 6/26/17	Fri 6/30/17			
28		Ability to track marketing source of users.	1.13 days	Mon 6/26/17	Tue 6/27/17			
29		Setup Google Analytics Account	4 hrs	Mon 6/26/17	Mon 6/26/17		Mark Warrick	
30		Install and Configure Google Analytics Plugin	1 hr	Tue 6/27/17	Tue 6/27/17		Developer	
31		Ability to track user interactions and movement through the website.	1 day	Wed 6/28/17	Wed 6/28/17			
32		Simulate User Movements Through Website	2 hrs	Wed 6/28/17	Wed 6/28/17		Developer	
33		Check Google Analytics Account for tracking.	1 hr	Wed 6/28/17	Wed 6/28/17		Developer	
34		Order Management	15 days	Tue 7/11/17	Mon 7/31/17			
35		Admin ability to review and manage orders.	0.25 days	Tue 7/11/17	Tue 7/11/17			
36		Test Order Review and Internal Notes	2 hrs	Tue 7/11/17	Tue 7/11/17		Developer	
37		Communications Plan	11 days	Mon 7/17/17	Mon 7/31/17			
38		Write communications plan (policies)	1 day	Mon 6/26/17	Mon 6/26/17		Mark Warrick	
39		Customer Communications	6 days	Mon 7/24/17	Mon 7/31/17			
40		Ability for website visitors to send message to service provider.	1.5 days	Mon 7/24/17	Tue 7/25/17			
41		Install Ninja Forms Contact Form Plugin	1 hr	Mon 7/24/17	Mon 7/24/17		Developer	
42		Configure Contact Form and Email Settings	4 hrs	Mon 7/24/17	Mon 7/24/17		Developer	
43		Test Contact Form	2 hrs	Tue 7/25/17	Tue 7/25/17		Developer	

Project: xen-mtb-wbs1 Date: Thu 9/6/18	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	7 T
44		Ability to service provider to respond to messages.	0.13 days	Tue 7/25/17	Tue 7/25/17			
45		Test Respond to Customer Email from Company Email Account	1 hr	Wed 7/26/17	Wed 7/26/17		Developer	
46		Ability for service provider to communicate with customers regarding orders	0.13 days	Thu 7/27/17	Thu 7/27/17			
47		Test Order Notes to Customer via WooCommerce	1 hr				Developer	
48		QA	1 day	Tue 8/1/17	Tue 8/1/17			
49		Rework Content (if needed)	1 day	Tue 8/1/17	Tue 8/1/17		Mark Warrick	
50		Retest ordering functionality	1 day	Mon 8/7/17	Mon 8/7/17		Mark Warrick	
51		Retest Google Analytics	4 hrs	Tue 8/8/17	Tue 8/8/17		Mark Warrick	
52		Retest contact form communications	2 hrs	Tue 8/8/17	Tue 8/8/17		Mark Warrick	
53		Retest Order Communications	2 hrs	Tue 8/8/17	Tue 8/8/17		Mark Warrick	
54		User Training	1 day	Tue 8/15/17	Tue 8/15/17			
55		User training of content management, order management, communications	1 day	Tue 8/15/17	Tue 8/15/17		Developer,Mark Warrick	
56		Launch Website	4 hrs	Fri 9/1/17	Fri 9/1/17		Developer	

Project: xen-mtb-wbs1 Date: Thu 9/6/18	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	